

Bangladesh House Building Finance Corporation
ICT (System) Department
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
 Fiscal Year: 2020-2021

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution
 Agency: Bangladesh House Building Finance Corporation
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EGP-2020-2021-G-001	Supply Installation Implementation and Commissioning of Network Equipment and other Related Items for BHBFC.	Nos	61	OTM	HOPE	BHBFC's Own Funds	40.87	Planned Dates	NA	01.10.2020	22.10.2020	12.11.2020	26.11.2020	03.12.2020	26.12.2020	26.12.2020	31.03.2021
								Planned Days	NA	0	21	21	14	07	28	91	90
								Actual Dates	NA								
EGP-2020-2021-G-002	Supply Installation and Implementation and Commissioning of Structured LAN for Head Office and Field offices of BHBFC.	Nos	1001	OTM	HOPE	BHBFC's Own Funds	44.90	Planned Dates	NA	01.10.2020	29.10.2020	19.11.2020	03.12.2020	10.12.2020	07.01.2021	07.01.2021	07.04.2021
								Planned Days	NA	0	28	21	14	07	28	98	90
								Actual Dates	NA								
EGP-2020-2021-G-003	Supply Installation Customization Implementation and Commissioning of Software Security for Bangladesh House Building Finance Corporation.	Nos	01	OTM	HOPE	BHBFC's Own Funds	25.00	Planned Dates	N/A	03.01.2021	24.01.2021	14.02.2021	28.02.2021	07.03.2021	04.04.2021	04.04.2021	03.06.2021
								Planned Days	N/A	0	21	21	14	07	28	91	60
								Actual Dates	N/A								

[Handwritten Signature]

[Handwritten Signature]

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
EGP-2020-2021-G-004	Supply Installation and Implementation and Commissioning of MS Windows and MS office with license key for Computers of BHBFC.	Nos	500	OTM	HOPE	BHBFC's Own Funds	105.00	Planned Dates	N/A	04.10.2020	25.10.2020	15.11.2020	29.11.2020	06.12.2020	03.01.2021	03.01.2021	03.04.2021
								Planned Days	N/A	0	21	21	14	07	28	91	90
								Actual Dates	N/A								
EGP-2020-2021-G-005	Supply Installation and Implementation and Commissioning of Web Logic for Application Server of Bangladesh House Building Finance Corporation.	Nos	01	OTM	HOPE	BHBFC's Own Funds	25.00	Planned Dates	N/A	04.10.2020	25.10.2020	15.11.2020	29.11.2020	06.12.2020	03.01.2021	03.01.2021	13.04.2021
								Planned Days	N/A	0	21	21	14	07	28	91	100
								Actual Dates	N/A								
EGP-2020-2021-G-006	Supply Installation Implementation and Commissioning of PC Printer for Head Office and Branch Offices of BHBFC.	Nos	750	OTM	HOPE	BHBFC's Own Funds	200.00	Planned Dates	N/A	15.11.2020	09.12.2020	30.12.2020	13.01.2021	20.01.2021	17.02.2021	17.02.2021	18.05.2021
								Planned Days	N/A	0	24	21	14	07	28	94	90
								Actual Dates	N/A								

বিশেষ দ্রষ্টব্য: বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক প্রয়োজনীয় পরিবর্তন হতে পারে।

ব.প্র.ক





Bangladesh House Building Finance Corporation
 ICT (System) Department
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
 Fiscal Year : 2020-2021

ANNUAL PROCUREMENT PLAN FOR WORKS

Ministry/Division : Finance/Bank & Financial institution
 Agency: Bangladesh House Building Finance Corporation
 Procuring Entity Name & Code : Deputy General Manager, ICT(System) Department.
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv ertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GP20202021W001	Establishment and Commissioning of Data and Internet Connectivity between Data Center and Field offices of BHBFC.	package	62	OTM	HOPE	BHBFC's Own Funds	82.77	Planned Dates	NA	01.12.2020	22.12.2020	12.01.2021	26.01.2021	02.02.2021	02.03.2021	02.03.2021	06.05.2021
								Planned Days	NA	0	21	21	14	07	28	91	65
								Actual Dates									

Handwritten signature

Handwritten signature

Handwritten initials 'M'

Bangladesh House Building Finance Corporation
ICT (System) Department
22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year : 2020-2021

ANNUAL PROCUREMENT PLAN FOR SERVICES

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
MAN-2020-2021-IS-001	Development of New ERP Software for Bangladesh House Building Finance Corporation.	package	01	QCBS	HOPE	BHBFC's Own Funds	250.00	Planned Dates	03.01.2021	25.02.2021	01.04.2021	22.04.2021	06.05.2021	10.06.2021	24.06.2021	22.07.2021	22.07.2021	18.04.2022
								Planned Days	0	54	35	21	14	35	14	28	196	270
								Actual Dates										
MAN-2020-2021-IS-002	Need Assessment of Bangladesh House Building Finance Corporation.	package	01	QCBS	HOPE	BHBFC's Own Funds	20.00	Planned Dates	03.01.2021	01.03.2021	05.04.2021	26.04.2021	10.05.2021	14.06.2021	28.06.2021	26.07.2021	26.07.2021	24.09.2021
								Planned Days	0	57	35	21	14	35	14	28	199	60
								Actual Dates										

বিশেষ দৃষ্টব্য: বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক প্রয়োজনীয় পরিবর্তন হতে পারে।

২৪/০৭/২০২০
বাজীর বনিক
প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ
বাংলাদেশ হাউস বিল্ডিং ফাইন্যান্স কর্পোরেশন
সদর দফতর, ঢাকা।

২৪/০৭/২০২০
সাইহার রঞ্জন শীল
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দফতর,

২৪/০৭/২০২০
MiRahman
মোহাম্মদ মিজানুর রহমান