

বাংলাদেশ হাউস বিল্ডিং ফাইন্যান্স কর্পোরেশন
সাধারণ সেবা বিভাগ
সদর দফতর, ঢাকা।

~~Amir (T-O)~~
P.O. (Mr. Mamun)
26/09/19
25/12/2022

বিষয় : Annual Procurement Plan কর্পোরেশনের ওয়েব সাইটে প্রকাশ সংক্রান্ত।


উপর্যুক্ত বিষয়ের প্রতি সানুগ্রহ দৃষ্টি আকর্ষণ করা হলো।

২০১৯-২০২০ অর্থবছরে কর্পোরেশনের বরাদ্দকৃত বাজেটে ক্রয় কার্যক্রম সম্পাদন করার নিমিত্ত অত্র বিভাগের কাজের বার্ষিক ক্রয় পরিকল্পনা কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে।

এমতাবস্থায়, ২০১৯-২০২০ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনার কর্তৃপক্ষ কর্তৃক অনুমোদিত কপি কর্পোরেশনের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অত্র পত্রসাথ প্রেরণ করা হলো।

সংযুক্তি : বর্ণনামতে ০২(দুই) পাতা।

উপ-মহাব্যবস্থাপক
আইসিটি (অপারেশন) বিভাগ
সদর দফতর, ঢাকা।


২৪.০৯.১৯
(মোঃ খাইরুল ইসলাম)
উপ-মহাব্যবস্থাপক (অতি: দায়িত্ব)
সাধারণ সেবা বিভাগ

সূত্র নং- এইচবি/এইচও/সা: সেবা/এপিপি নথি-৯০২/১৭৬১২

তারিখ : ২৪.০৯.২০১৯

Budget: BHBFC's Own Fund
Bangladesh House Building Finance Corporation
Common Service Division
22, Purana Paltan, Dhaka-1000.

ANNUAL PROCUREMENT PLAN

Division: Financial Institutions Division
 Bangladesh House Building Finance Corporation
 Entry Name & Code : Deputy General Manager, Common Service Department.
 Programme Name & Code :

Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
Printing & Supply of various item Printing goods for the use of BHBFC.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	19.90	Planned Dates Planned Days Actual Dates	NA NA NA	0 0	16 07	07	0	07	15	45
Printing & Supply of calendar & diary for the year of 2020 of BHBFC.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	18.50	Planned Dates Planned Days Actual Dates	NA NA NA	0 0	15 16	16	0	4	15	50
Supply of various item Stationery goods for the use of BHBFC.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	15.00	Planned Dates Planned Days Actual Dates	NA NA NA	0 0	15 15	15	0	07	15	52
Supply of 15 Mitsubishi Pajero Sport QX Model. (Pragoti Industries Ltd (Autonomous Body))	Nos	01 (One)	D/P	Hope	BHBFC's Own Funds	1425.00	Planned Dates Planned Days Actual Dates	NA NA NA	- -	- -	-	04.09.2019 0	04.09.2019 0	23.10.19 50	50

দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Bm
 ০৯.০৯.১৯
 মোঃ আব্দুল মুতালিব
 সহকারী প্রকৌশলী
 পল্লভন সেবা বিভাগ

ABFC
 ০৭.০৭.১৭
 মোঃ আব্দুল সাফয়ান
 প্রিন্সিপাল অফিসার
 সাধারণ সেবা বিভাগ
 বত্রাইচবিএফসি, সদর দফতর, ঢাকা।

[Signature]
 ১১.০৯.১৯
 মোঃ খাইরুল ইসলাম
 উপ-সহায়ক
 সাধা: সেবা (অতি: দায়িত্ব)

Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Comp of Co
	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
							Planned Dates	NA	19.08.2019	03.09.2019	18.09.2019	25.09.2019	25.09.2019	10.10.19		
Supply of 04 Latest Model Brand New Sedm Car	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	260.00	Planned Days Actual Dates		0	16	15	7	0	15	53	
Supply of 07 Latest Model Brand New Microbus.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	315.00	Planned Dates Actual Dates	NA	15.09.19	29.09.19	09.10.19	20.10.19	20.10.19	04.11.19		
Repair & Maintenance of Office Vehicles of BHBFC Head Office.	Nos	01 (One)	D/P	Hope	BHBFC's Own Funds	30.00	Planned Dates Actual Dates	NA								
Purchase of Fuel i.e. Petrol, Oil, CNG & Lubricants for the use of Office Vehicles of BHBFC Head Office.	Nos	01 (One)	D/P	Hope	BHBFC's Own Funds	50.00	Planned Dates Actual Dates	NA								
Supply of Summer Liveries for the office Staff (Grade 16 to 20) of BHBFC	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	5.00	Planned Dates Planned Days Actual Dates	NA	01.03.2020	15.03.2020	31.03.2020	31.03.2020	05.04.2020	15.04.2020	-	
Printing and Supply of Various Printing item.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	19.50	Planned Dates Planned Days Actual Dates	NA	05.04.2020	20.04.2020	30.04.2020	30.04.2020	07.05.2020	21.05.2020	47	
Supply of various item Stationary goods for the use of BHBFC.	Nos	01 (One)	e-GP	Hope	BHBFC's Own Funds	12.00	Planned Dates Planned Days Actual Dates	NA	19.04.2020	03.05.2020	10.05.2020	10.05.2020	17.05.2020	28.05.2020	-	
									0	15	07	0	07	11	40	
									-	-	-	-	-	-	-	

টীকা: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

০৯.০৯.১৯

মোঃ আব্দুল মুতালিব
সহকারী প্রোগ্রামার
সাধারণ সেবা বিভাগ
বিএইচবিএফসি, সদর দফতর, ঢাকা।

মোঃ আজহারুল ইসলাম
সিনিয়র প্রিন্সিপাল অফিসার
সাধারণ সেবা বিভাগ

মোঃ খাইরুল ইসলাম
উপ-মহাব্যবস্থাপক
সাধা: সেবা (অতি: দায়িত্ব)