

Bangladesh House Building Finance Corporation
ICT (System) Department
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
 Fiscal Year: 2021-2022

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution
 Agency: Bangladesh House Building Finance Corporation
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisemen t for Pre- qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2021-2022-G-001	Supply Installation Implementation and Commissioning of Router, Wall Mount Rack and other related items to establish stracrured local area network (LAN) for BHBFC.	Nos	61	OTM	HOPE	BHBFC's Own Funds	144.30	Planned Dates	NA	08.09.2021	29.09.2021	19.10.2021	01.11.2021	08.11.2021	07.12.2021	07.12.2021	07.03.2022
								Planned Days	NA	0	21	21	14	07	28	91	90
								Actual Dates	NA								
2021-2022-G-002	Supply Installation Implementation and Commissioning of Online UPS (1KVA).	Nos	61	OTM	HOPE	BHBFC's Own Funds	21.35	Planned Dates	NA	08.09.2021	03.10.2021	24.10.2021	07.11.2021	14.11.2021	12.12.2021	12.12.2021	13.03.2022
								Planned Days	NA	0	25	21	14	07	28	95	90
								Actual Dates	NA								
2021-2022-G003	Establishment and Commissioning of Data and Internet Connectivity between Data Center and Field offices of BHBFC.	Package	62	OTM	HOPE	BHBFC's Own Funds	127.81	Planned Dates	N/A	03.10.2021	24.10.2021	14.11.2021	28.11.2021	06.12.2021	02.01.2022	02.01.2022	03.04.2022
								Planned Days	N/A	0	21	21	14	07	28	91	90
								Actual Dates	N/A								

Bangladesh House Building Finance Corporation

ICT (System) Department
22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year: 2021-2022

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisemen t for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2021-2022-G004	Supply Installation Implementation and Commissioning of Computer and Related Items for BHBFC	Nos	As per requirement	OTM/RFQ	HOPE	BHBFC's Own Funds	15.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							
2021-2022-G005	Supply, Repair and Maintenance of various IT Equipments and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							
2021-2022-G006	Supply Installation Implementation and Extension of Data Center Server RAM of BHBFC.	Size (GB)	320	DPM	PE/HOPE	BHBFC's Own Funds	6.26	Planned Dates	N/A	N/A	N/A	N/A	23.08.2021	26.08.2021	N/A	N/A	29.08.2021
								Planned Days	N/A	N/A	N/A	N/A	03	02	N/A	N/A	05
								Actual Dates	N/A								

বিশেষ দৃষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

Bangladesh House Building Finance Corporation
ICT (System) Department
22, Purana Paltan, Dhaka-1000.


Budget: BHBFC'S OWN FUND
Fiscal Year : 2021-2022


ANNUAL PROCUREMENT PLAN FOR SERVICES


Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Pack age No	Description of Procurement Package SERVICES	Unit	Quant ity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finanical Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2021-2022-IS-001	Development of Electronic Home Loan system (eHLS) for Bangladesh House Building Finance Corporation.	package	01	QCBS	HOPE	BHBFC's Own Funds		Planned Dates										30.11.2021
								Planned Days										
								Actual Dates										

বিশেষ দৃষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।


ফয়সাজ বিন ওয়াদুদ
মেইনটেনেন্স ইঞ্জিনিয়ার (নেটওয়ার্ক)
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।
১৭.০৪.২০২১


নাহার রঞ্জন শীল
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দফতর, ঢাকা।
১৯.০৪.২০২১


মোহাম্মদ মিজানুর রহমান
উপ-মহাব্যবস্থাপক (আইসিটি সিস্টেম)
২২/০৬/২০২১